

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025	Functional
Name	Mohit	User Story
Project Name	SHOP EZ	Story
Maximum Marks	5 Marks	Sprint Require Number
		User Story / Task Points Priority

	Requirement (Epic)				
Sprint-1	Registration USN-1	As a user, I can register for the application by entering my name, email, and	2		High
Sprint-1	Registration USN-2	As a user, I will receive a confirmation email after registration.	1		High
Sprint-1	Registration USN-3	As a user, I can register my Gmail account.	2 using		Medium
Sprint-1	Login USN-4	As a user, I can log into the application using my email and password.	2		High
Sprint-1	Dashboard USN-5	As a user, I can view featured products on the dashboard.	2		High
Sprint-1	Product USN-6	As a user, I can browse			High

	Catalog		products by category. password.	3	
Sprint-2	Product Search	USN-7	As a user, I can search products by name or keyword.	2	Medium
Sprint-2	Shopping Cart	USN-8	As a user, I can add products to my shopping cart.	3	High
Sprint-2	Shopping Cart	USN-9	As a user, I can remove products from my shopping cart.	2	High
Sprint-2	Checkout	USN-10	As a user, I can place an order through the checkout process.	5	High
Sprint-2	Payment Processing	USN-11	As a user, I can make secure online payments using Razorpay.	5	High
Sprint-2	Notifications	USN-12	As a user, I receive an order confirmation email after purchase.	2	Medium
Sprint-3	Order Management	USN-13	As a user, I can view my order history.	3	Medium
Sprint-3	Order Tracking	USN-14	As a user, I can track the status of my orders.	3	Medium
Sprint-3	Product Management	USN-15	As an administrator, I can add new products.	3	High

Sprint-3	Product Management	USN-16	As an administrator, I can edit product details.	3	High
Sprint-3	Product Management Inventory	USN-17	As an administrator, I can delete products.	2	Medium High
Sprint-4	Manage	USN-18	As an administrator, I can manage stock quantities.	3	
Sprint-4	Customer USN-19	view and manage customer accounts.	As an administrator, I can view and manage customer accounts.	3	Medium
Sprint-4	Reports & USN-20	view sales and order reports.	As an administrator, I can view sales and order reports.	4	Medium
Sprint-4	Customer Support USN-21	can view and respond to customer queries.	As a support executive, I can view and respond to customer queries.	3	Medium

Project Tracker, Velocity & Burndown Chart

	Total Sprint Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	Days	08 Jun 2026	10 Jun 2026	12	10 Jun 2026
Sprint-2	15	Days	11 Jun 2026	12 Jun 2026	15	12 Jun 2026

Sprint-3	16	Days	13 Jun 3 2026	15 Jun 2026	16	15 Jun 2026
Sprint-4	15	Days	16 Jun 3 2026	18 Jun 2026	15	18 Jun 2026
			08 Jun 11 2026			
Total	58	Days	2026	18 Jun 2026	58	18 Jun 2026

Sprint	Planned Story Points	Completed Story Points	Velocity
Sprint-1	12	12	100%
Sprint-2	15	15	100%
Sprint-3	16	16	100%
Sprint-4	15	15	100%

Burndown Data

Date	Remaining Story Points
08 Jun 2026	58
10 Jun 2026	46
12 Jun 2026	31
15 Jun 2026	15
18 Jun 2026	0